

Bomen Solar Farm Update

Newsletter– May 2019



Commencement of Construction

Construction at Bomen Solar Farm is due to commence shortly and the principal contractor, Beon Energy Solutions, will be undertaking preparation works in the coming weeks. Site preparation will include the establishment of site amenities and laydown areas, construction of site entrances on Trahairs Road, vegetation removal, ripping for landscaping preparation and other activities such as fencing. Towards the end of June, earthworks and trenching activities will begin.

The construction and commissioning programme is scheduled to take less than 12 months with commercial operations due to commence in Q2 2020. The timeline below gives more detail on the construction programme.

Contractor Enquiries

Beon Energy Solutions is in the process of procuring a range of goods and services for the construction of Bomen Solar Farm. If you are interested in opportunities during the construction phase, and haven't already registered your details, please visit the project website to submit a contractor enquiry form.

Construction Timeline

June 2019
Site
preparation
works

June 2019
Earthworks
and trenching
commence

August 2019
Piling of
steel posts
commences

September 2019
Solar tracker
assembly
commences

Q2 2020
Commercial
operations
commence

Contact Details

If you have any enquiries about the project please get in touch, or visit our website.
Email: info@bomensolarfarm.com.au

www.bomensolarfarm.com.au

Owned by
sparkinfrastructure

Construction by
beon
Energy Solutions